2023 Recreational Trails Program Grant Workshop

March 22, 2023

Virginia Department of Conservation & Recreation Division of Planning & Recreation Resources

Kristal McKelvey & Kellie Seaton

DCR Recreation Grants



Agenda

- RTP Overview & Funding
- Eligibility
- Project Administration
- Reimbursement Procedures
- Application Process
- Application Guidance

Webinar Information:

- Webinar is being recorded and transcribed. Video will be posted to website.
- Enter questions into chat box at any time. We will stop periodically to respond. At the end of the webinar, we will activate microphones for spoken questions.
- To turn on captions: in upper right of screen, click ... More > Language and speech > Turn on live captions

RTP Overview



Purpose:

To provide, expand, and improve public recreational trail opportunities for motorized and non-motorized use.

Funding:

U.S. Department of Transportation – Federal Highway Administration – IIJA

RTP in Virginia:

Since 1993, over 340 projects

2023 Grant Award Amounts

\$1.4 million available divided into three categories:

Diversified - \$580,000 available (3-6 grants anticipated)

- Minimum request \$25,000
- Maximum grant award \$250,000

Non-motorized single use - \$435,000 available (3-6 grants)

- Minimum request \$25,000
- Maximum grant award \$250,000

Motorized - \$435,000 available (2-4 grants)

- Minimum request \$25,000
- Maximum grant award \$435,000

Funding Basics

- Funding is competitive
 - 2021: 35 applications, 9 funded
 - 2022: 22 applications, 5 funded
- Payments made on reimbursement basis
 - Must be able to fund project fully with periodic reimbursements
- Share/ match requirement is minimum 20% of total project cost (25% of grant amount)
 - \$100,000 grant requires \$25,000 match (\$125,000 total project cost)



Eligible Match Share = 20% Project Cost

- Cash
- Force account labor
- Volunteer labor (\$30.80/hr)
- Other grants*
- Donations

- In-kind labor, materials, equipment
- With limitations: Pre-award environmental review and design costs

All volunteer labor, in-kind items, donations, and force account labor must be clearly outlined in application and proposed budget and must also be written into the grant agreement. These items cannot be added after authorization.

2023 Schedule

- Week of March 13 Grant round opened
- May 9 Applications due via email by 4pm
- May-June Applications reviewed by DCR and Advisory Committee
- Late June Applicants of projects recommended for funding are contacted
- July-August Site inspections and preparing FHWA documents
- September Project authorizations and grant agreements (do not begin work until these are released)

Applicant Eligibility


- Local governments
- State agencies
- Federal government agencies
- Tribal governments
- Public recreation government entities (Park authorities, etc)
- Non-Profits
 - Must have letter of support from local government body



*Letter of support from landowner required if property not owned by applicant

Eligible Project Types for 2023

Must be on existing land and water trails



- Maintenance, restoration, rehabilitation of existing trails
- Development or rehabilitation of trailside and trailhead facilities and/or amenities
- Features that increase access for people with disabilities
- Assessment of trail conditions for accessibility and maintenance (if on-the-ground work is also included)
- And preliminary engineering (design, engineering, NEPA review, public comment period, permitting, bidding) for these projects

Eligible Project Examples

- Trail maintenance treadway improvements, hardening, brushing, blazing, down and hazard tree removal
- Trail improvements regrading, paving, short reroutes (with closure)
- Trailhead improvements parking, restrooms, signage, etc.
- Replacement of bridges or new bridge construction on existing trail
- Addition of amenities along trail or at trailhead benches, interpretive signage, wayfinding signage, lighting
- Boat launches on existing water trails

Ineligible Project Examples

- New connector between existing trails or trail extensions
- Boat launches on lakes or other waters without water trail designation
- Reroute without closure of former trail
- Conversion of road/corridor not currently in use as a public trail
- Multi-use facilities

Ineligible Costs

Not eligible for grant reimbursement or as match:

- Feasibility studies
- Food
- Gifts
- Most legal fees
- Late payment fees
- Items that were not initially agreed or outside of scope of work



Project Administration



Project Administration

- Grant Terms
- Preliminary Engineering Phase
- Environmental Review
- Construction Phase
- Procurement
- Reimbursements
- Project Closeout



Project Kick-off



- You will be notified of Committee results
- DCR Staff will perform an on-site preinspection and go over the project details in person
- Finalize Scope of Work statement
- DCR will submit the project information to FHWA for authorization
- Do NOT begin billable work until Agreement is signed

Grant Terms: Two Phases

- 18 months Preliminary Engineering
 - NEPA/Enviro Review & acquire permits
 - Completion of design plans
- 18 months Construction
 - DCR will review bid documents prior to posting
 - Do not begin on-the-ground work or bid for construction without FHWA approval of NEPA documentation and final PE reimbursement submitted

PE grants that are unable to move to construction within 2 years, must return RTP funding to DCR to return to FHWA.



Preliminary Engineering (PE) Phase – Environmental Analysis

- Guidance on website: instructions for completing each section per NEPA standards;
 CE Determination Form
- Goal: to complete a Categorical Exclusion, Environmental Assessment, or Enviro Impact Statement
- Process: contact state and federal agencies with project details, save all correspondence, fill out forms
 - See **Environmental Review Guidance** document for agency contact info.
 - Most projects qualify for a Categorical Exclusion (CE)
- Public Comment/ Input
- Must be completed, reviewed, and approved by FHWA prior to bidding for Construction and any on-the-ground work

PE Phase – Scoping, Design, etc.

- When applying, make sure to include what needs to be completed in the PE scope of work
- Permits if applicable
- Engineering if needed
- If contracted, Bid documents and final reports/billing from engineer will be needed



Construction Phase

- PE Phase must be closed out prior to beginning
- Permits obtained
- DCR to review plans and bid documents prior to construction beginning



Procurement

- All project goods and services must be competitively procured following federal and state procedures
- Bid/RFP documentation MUST contain notice that: partial funding is provided by FHWA VA DCR RTP and 2, 23, 49 CFR...
- Procurement procedures FHWA 1273, Buy America, Build America, Buy America & VPPA standards
 - See Procurement Procedures document on website
 - New: Iron, steel, construction materials (aluminum, lumber, composites)
 - DBE & SWaM outreach
- Qualified youth corps can be non-competitively hired

Reimbursement Documentation

- Expenses (truly spent cleared checks & full invoices) – specific to the project
- Matching fund proof (20%) if not cash
- For all iron, steel, and <u>construction</u>
 <u>materials</u> Buy America certification form
 or signed statement (\$2500 strict threshold
 for iron and steel)



Documents and Forms for Grant Recipients

https://www.dcr.virginia.gov/recreational-planning/trailfnd

- 01 RTP VA RTP Manual (PDF) Contains general information on the RTP program.
 Updated March 2023.
- 02 RTP Preliminary Engineering (PE) Phase Project Checklist (Word) Items
 that must be complete and submitted prior to construction authorization.
- 03 RTP Reimbursement Request Guide (PDF) Guide for submitting reimbursement requests to DCR, includes lists of required documentation.
- 04 RTP Example Reimbursement Package (PDF) Example reimbursement submission.
- 05 RTP Categorical Exclusion Determination Form (Word) The summary form DCR submits to FHWA, along with all NEPA documentation, for FHWA review and approval. Recipients fill out the form in conjunction with other NEPA procedures outlined in Environmental Review Guidance document. Updated March 2022.
- 06 RTP Quarterly Report Template (PDF) Project update due every three months.
- 07 RTP Reimbursement Certification Form (Excel) Form that must be completed, signed and included with every reimbursement request, provided in two formats.
- 08 RTP Reimbursement Certification Form (PDF)
- 09 RTP Data Sheet Summarizing Invoices (Word) To be used for requests containing multiple invoices.

Reimbursements

- Minimum once every 3 months to keep project active with FHWA
- Please make clear when it is the final reimbursement for the Phase
- Will be reviewed internally and through FHWA
- Funds will pass from FHWA, to DCR, to subgrantee (typically 4-8 weeks)
- W9 and remittance information; register on SAM.gov

Project Closeout

- All deliverables complete
- Site inspection
- Report of final accomplishments
 - Percent and dollar value of volunteer, donated, and cash contributions
 - Photographs
 - DBE & SWaM involvement if applicable





Project Administration In Summary...

- MUST be completed to Federal standards
- Any delays or amendments please keep us informed
- Extensions are possible if justifiable (at least 90 days prior to agreement expiration)

Open communication is KEY!
We are here to help make your project successful!

Project Administration Questions?

Application



Application File

- Application is a MS Word document + PDF certification form
- Create PDF of completed application and insert attachments between each section
- Minimum 10pt font, maximum 25 pages including attachments (but no word limit), 25MB
- Contact us to obtain an alternative format if you are unable to access or use the fillable document
- Please reference Appendix A: Application Resources in Manual

Application Certification Form

- Applicant Name = Grant Recipient if selected
- Please list contact person who will be the main coordinator for the project, can insert additional emails to be notified of award status
- District numbers, FIPS code, and Tax parcel are required for our internal databases.
- Signatory authority is up to the applicant






Section A: Project Details



- Project title: Descriptive but not long, 4-8 words
- Project category: review manual, contact DCR if unsure
- Scope: RTP project scope only
- Attachments:
 - Trail map with project location
 - Photos (up to five)
 - Two location maps (county and zoom)
 - Proof of Right of Way (if not owner) easement, use agreement, letter from property owner, etc.
 - Locality letter (non-profit applicants) letter of support from locality project is located in

Section B: Project Need, Planning, and Impact

- Respond to each sub-question and bulleted item in your response
- Access for people with disabilities: Accessibility resources are provided in Appendix B.
- No attachments



Section C: Project Implementation



- Schedule: Be as detailed as possible for both preliminary engineering and construction phases
- **Design and engineering:** Grant can fund this, but please let us know the level of completion so far
- Budget: Be sure to attach and explain how it was estimated in the application document
- Fund sources: how will you cover matching share and fund the project while seeking reimbursements?
- Attachments:
 - Design/construction drawings or renderings
 - One-page budget

Section D: Grant Administration

- Environmental review: Even maintenance-only projects must complete a NEPA-level review
 - See **Environmental Review Guidance** document posted on website for requirements and outline your plan and schedule to complete these in the application.






D: Grant Administration, continued

- Procurement: Review the Procurement Procedures guidance document and outline all anticipated goods, services, and materials
- Buy America and Build America, Buy America: Maximum \$2500 of non-compliant iron and steel is allowed; all construction materials must be compliant
- Past grant experience: Specifically asking about past RTP, Land and Water Conservation Fund, and Federal or VDOT active transportation grants

Evaluation and Scoring

- Revised this year
- All applications are reviewed by DCR Recreation Grants staff for eligibility and completeness
- All eligible and complete applications are sent to the RTP Advisory Committee for scoring
- Advisory Committee meets to review the compiled scores and recommend projects for funding



Application and Evaluation Questions?



Other Grant Opportunities in 2023:

Virginia Land Conservation Foundation (VLCF)

- 2023 grant round to be announced, expected summer 2023
- Fund protection of open spaces and parklands, lands of historic or cultural significance, farmlands and forests, and natural areas
- Suzan Bulbulkaya, Land Conservation Manager, at suzan.bulbulkaya@dcr.virginia.gov or 804-371-5218.

VDOT Transportation Alternatives Program (TAP)

- 2023 grant round to be announced, expected summer 2023
- Funds pedestrian and bicycle facilities and cultural, historical, and environmental enhancements to transportation infrastructure.
- Webinar on April 5th, pre-applications due by June 30th
- Brittany Voll, Brittany.voll@vdot.virginia.gov or 804-786-8918
- https://www.virginiadot.org/business/prenhancegrants.asp

Other Grant Opportunities in Future:

Land and Water Conservation Fund (LWCF)

- Next grant round anticipated in early 2024
- Acquisition and development of outdoor recreation sites/amenities
- https://www.dcr.virginia.gov/recreational-planning/lwcf
- Kristal McKelvey, Recreation Grants Manager, 804-508-8896

Trail Access Grants

- Last held in 2021
- Accessibility improvements to existing trails
- Awaiting donated funds to accumulate enough to hold a grant round

Contact Information for RTP Grants

Email: recreationgrants@dcr.virginia.gov

Website: https://www.dcr.virginia.gov/recreational-planning/trailfnd

Kellie Seaton – Recreation Grants Coordinator (804) 786-1119