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1. INTRODUCTION 
1.1.  BACKGROUND 

The Virginia Coastal Resilience Master Planning Framework (hereinafter referred to as 
the “CRMP Framework”) lays out the guiding principles of the Commonwealth’s approach to 
coastal adaptation and protection, and the process by which the Commonwealth will 
develop and begin implementing Virginia’s first Coastal Resilience Master Plan (CRMP) by 
the end of 2021. The development of a prioritization approach is a key step to drive 
towards the first goal in the CRMP Framework: “Identification of priority projects to 
increase the resilience of coastal communities, including both built and natural assets at 
risk due to sea level rise and flooding.” The document leverages lessons learned from the 
Louisiana and Texas Coastal Master plans to form the approach for a Virginia-specific 
project prioritization approach. 

This Technical Report presents a vision and objectives for the Prioritization Approach 
and provides an overview of evaluation factors, criteria, and metrics to assign the relative 
priority of projects for funding and implementation across the State and by Master 
Planning Region. The Prioritization Approach will be refined in coordination with the 
Commonwealth leadership team; the Technical Advisory Committee (TAC); and the 
Dewberry Coastal Flood Hazard, Impact Assessment, and Project Identification Tasks to 
understand potential data sources for evaluation factors. Specifically, the relevant tasks 
and associated objectives, activities, and deliverables are summarized in Table 1. 

Table 1: Overview of tasks and associated objectives, activities, and products.  

Task, Objectives, and Outcomes Activities 
Task 
Draft Prioritization Approach 
Objective 
Establish a prioritization approach 
based on the CRMP Framework, 
Commonwealth, and TAC input. 
Outcome 
Draft Technical Memorandum on 
Prioritization Approach 

• Review the CRMP Framework and identify how values 
expressed in the guiding principles and desired 
outcomes shape the prioritization approach.  

• Leverage lessons learned from the Louisiana and 
Texas Coastal Master Plans into a Virginia-specific 
framework to inform the approach.  

• Coordinate with Coastal Flood Hazard, Risk 
Assessment, and Project Inventory Tasks to 
understand potential data sources for evaluation 
factors.  

• Engage with the Commonwealth and TAC to gather 
perspectives on the approach.   

Task 
Final Prioritization Approach 
 
Objective 

• Review feedback from Commonwealth and TAC.  
• Discuss with Commonwealth and TAC to resolve 

outstanding issues.   
• Update approach based on feedback and 

understanding of available data.  
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Task, Objectives, and Outcomes Activities 
Finalize approach for the 
prioritization framework 
Outcome 
Final Prioritization Approach. 

• Provide final draft for additional feedback, make final 
adjustments, and finalize approach.   

Task 
Initial Prioritization 
Objective 
Provide an initial prioritized list of 
projects for the state and Master 
Planning Regions.   
Outcome  
Initial prioritized list of projects 
(with evaluation scores) 

• Coordinate with the Commonwealth and TAC to 
acquire existing project databases.  

• Evaluate databases and CRMP Framework to establish 
schema1 for project evaluation in consultation with 
Commonwealth and TAC.  

• Collect information from project owners to address 
key project attributes required for prioritization.  

• Organize projects in a database.   
• Test prioritization approach to provide an initial list of 

prioritized projects and review results with 
Commonwealth and TAC. Adjust approach, as needed, 
based on feedback from initial testing.   

Task 
Final Prioritized Project List 
Objective 
Develop the final prioritized project 
list for the CRMP 
Outcome 
Final prioritized project list for the 
CRMP (with evaluation scores) 

• Address outstanding data and process issues. 
• Apply final prioritization criteria to projects. 
• Provide draft final list for review and feedback to the 

Commonwealth and TAC. 
• Integrate feedback and produce the final project list 

for the CRMP. 

 

This document reflects the Final Prioritization Approach that was implemented to 
produce the Final Prioritized Project List to present in the first iteration of the Master Plan.  

1.2.  PURPOSE 

The purpose of the Prioritization Approach is to provide a mechanism to evaluate the 
relative importance of coastal resilience projects. The Prioritization Approach will enable 
the following actions:  

• Identify and define overall prioritization objectives to be accomplished by 
implementation of the CRMP guiding principles. These shared goals will provide 
the foundation of the decision-making process and the scientific framework for 
metrics used in project evaluation.  

• Screen the inventory of projects against baseline filters to identify those that 

 
1 A database schema indicates the tables that make up the database, the relations between the 
tables, as well as the fields in each table. 
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align with the CRMP Framework.  

• Rank projects against a set of evaluation criteria, acknowledging that future 
CRMP versions could have updated evaluation processes. 

• Provide a transparent, repeatable approach that can be leveraged by the 
Commonwealth’s constituents to: 

o Advance projects that do not pass the initial baseline screening (e.g., 
defining additional planning and analysis needed to improve the 
characterization of these projects) 

o Formulate new project proposals that align with the CRMP goals and 
evaluation criteria.  

• Engage the Commonwealth, regional coastal planning district commissions, and 
TAC subcommittees to tailor the Prioritization Approach with local, regional, and 
Commonwealth adaptation and flood risk mitigation priorities. 

1.3.  VISION AND GUIDING PRINCIPLES 

The following Vision Statement forms the basis upon which the Prioritization Approach 
was developed to drive towards the desired outcomes of the CRMP.  

 

The CRMP Framework recognizes the need for the alignment of community, regional, 
and statewide principles and goals. Such alignment should be informed by community, 
regional and statewide planning, capacity building, and project implementation. The 
spatial, temporal, capacity, funding, and project typology challenges inherent in developing 
the Prioritization Approach, across its four planning horizons (current conditions, 2040, 
2060, and 2080) and its four distinct planning regions, must be explicitly acknowledged and 
addressed. The CRMP must offer actionable solutions for current and future generations, 
using the best available science, while accepting the uncertainties related to the rate of sea-
level rise and environmental change and the extent of economic and community 
development across the Commonwealth. The CRMP must address today’s hazards, as well 
as long-term resilience needs. The CRMP must acknowledge and balance resource 

Vision 

Virginia’s Coastal Resilience Master Plan (CRMP) will protect and preserve Virginia’s 
way of life, its economy, natural environment, and communities in the face of a 
changing climate.  It will enhance the resilience of its communities, regions and 

natural and built infrastructure to recurrent flooding and sea level rise.  The CRMP will 
yield a resilient and thriving Virginia coast that is secure for current and future 

generations. 



 

1 1 / 1 / 2 0 2 1   4 
 

 

constraints in funding, in natural system provisioning, in planning capacity, and across key 
regional and local priorities.   

The Prioritization Approach was developed in alignment with CRMP Framework guiding 
principles. Under each guiding principle, prioritization objectives were established that 
represent achievable objectives within the first iteration of the CRMP, acknowledging there 
will be opportunities to refine or add additional objectives under future CRMP iterations.  
The Prioritization Approach will evaluate projects based on how well they achieve the 
following prioritization objectives: 

• Guiding Principle #1: “Acknowledge climate change and its consequences, and 
base decision-making on the best available science.” 

 Prioritization Objective 1a: Prioritize projects that incorporate forward-
looking and adaptive design principles, such as accommodating existing 
and future flood risks. 

 Prioritization Objective 1b: Prioritize projects that are needed to address 
both existing and future coastal flood risk.  

 Prioritization Objective 1c: Prioritize projects that address multiple types of 
flood hazards (tidal, storm surge, riverine, rainfall-runoff), as well as 
associated coastal hazards such as shoreline erosion and rising 
groundwater tables.  

• Guiding Principle #2: “Identify and address socioeconomic inequities and work 
to enhance equity through coastal adaptation and protection efforts.” 

 Prioritization Objective 2a: Prioritize projects that consider social and 
economic equity, with attention to the most chronically underserved 
communities facing increased flood risks.  

 Prioritization Objective 2b: Prioritize projects that have the potential to add 
resilience to socially vulnerable communities.  

• Guiding Principle #3: “Recognize the importance of protecting and enhancing 
green infrastructure like natural coastal barriers and fish and wildlife habitat by 
prioritizing nature-based solutions.” 

 Prioritization Objective 3a: Prioritize projects that incorporate nature-based 
design elements. 

• Guiding Principle #4: “Utilize community- and regional-scale planning to the 
maximum extent possible, seeking region-specific approaches tailored to the 
needs of individual communities.” 
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 Prioritization Objective 4a: Prioritize projects that address regional 
adaptation priorities for community resources, critical sector assets, and 
natural infrastructure.  

• Guiding Principle #5: “Understand fiscal realities and focus on the most cost-
effective solutions for protection and adaptation of our communities, businesses, 
and critical infrastructure.” 

 Prioritization Objective 5a: Prioritize projects that maximize benefits and 
co-benefits. 

These objectives shall be vetted and made actionable with public, community, 
stakeholder, and TAC engagement during CRMP development. The objectives should be 
refined and adapted as needed in successive future CRMP iterations based on best-
available science and stakeholder and other technical expert input. Such consensus will 
ensure that the CRMP is a living document, relevant to Virginia and its changing coast and 
that it enables the Commonwealth and its communities to achieve Virginia’s coastal 
resilience. The following section provides details on the project identification and inventory 
process and the established prioritization approach, in alignment with the above 
objectives. 
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2. PROJECT IDENTIFICATION AND 
INVENTORY 

Integral to the Prioritization Approach is the definition of a CRMP “project,” a mechanism 
for classifying projects for purposes of evaluation, and an inventory of projects across the 
Commonwealth. The following sections provide an overview of the project identification 
and inventory process that provides the basis for project prioritization.  

2.1.  DEFINITION OF “PROJECT” 

The Virginia CRMP Leadership Team, in coordination with the Project Identification (PI) 
and Project Evaluation (PE) subcommittees and the Virginia CRMP consultant team, 
established the following definition for what constitutes a “project” for consideration and 
evaluation for the CRMP: 

 

“Coastal Communities” are defined as the counties, cities, towns, and tribal territories 
that are located within the eight coastal Planning District Commissions (PDCs) and regional 
Commissions (RCs) as defined in the CRMP Framework.  

2.2.  PROJECT CLASSIFICATION SCHEMA 

A project classification schema was established to aid in the categorization and 
evaluation of projects. The classification schema has three levels of hierarchy: Project Class, 
Project Type, and Project Subtype. These levels are diagramed in Figure 1. Project Class is 
the highest level in the classification of projects.  

CRMP Projects 

“Projects” involve activities that would lead to the implementation of on-the-ground 
treatments/installations or land use controls that reduce flood impacts and associated 

hazards in Virginia’s coastal communities. These projects can include conceptual or 
preliminary designs, continued and expanded stakeholder engagement efforts, detailed 

cost estimates, final design and permitting, and implementation.  
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Figure 1: Project classification schema diagram. 

The three main project classes were established in coordination with the 2021 Grant 
Manual for the Virginia Community Flood Preparedness (CFPF) Fund2. They are defined as 
follows: 

 “Natural and Nature-Based Projects” reduce the impacts of flood and storm events 
using environmental processes and natural systems. A nature-based solution may provide 
additional benefits beyond flood control, including recreation opportunities and improved 
water quality. For the CRMP, nature-based projects include those that reduce flood impacts 
by restoring, creating, or emulating natural features, as well as projects that allow for the 
continuation of natural processes and allow inundation; strategic retreat of existing land 
uses from areas vulnerable to flooding; the conservation or enhancement of natural flood 
resilience resources; or acquisition of structures, provided the acquired property will be 

 
2 Commonwealth of Virginia 2021 Grant Manual for Virginia Community Flood Preparedness Fund 
(CFPF) - https://www.dcr.virginia.gov/dam-safety-and-floodplains/document/2021-CFPF-Manual.pdf. 
It should be noted that the list of project types presented within the 2021 CFPF does not encompass 
the full suite of project types within the CRMP project classification schema. These schemas could be 
aligned in the future for improved congruency between the two. 

https://www.dcr.virginia.gov/dam-safety-and-floodplains/document/2021-CFPF-Manual.pdf
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protected in perpetuity from further development. See Table 18 in Appendix A of this 
report for definitions of natural and nature-based project types and associated subtypes.  

“Structural Projects” encompasses engineered flood risk reduction measures that can 
include the protection of individual assets or the blocking of flood pathways, preventing 
coastal or riverine flooding of inland areas. For the CRMP, structural projects include 
permanent or deployable flood defense systems like seawalls and levees, as well as retrofit 
or relocation strategies for built infrastructure for which protection is not practical. See 
Table 19 in Appendix A of this report for definitions of structural project types and 
associated subtypes. 

“Hybrid Projects” are projects that incorporate project types and/or subtypes from 
both the Natural and Nature-Based and Structural project classes. The project class is 
intended to capture multi-faceted projects.  

2.3.  PROJECT DATABASE & ATTRIBUTES  

The CRMP Project Database was designed in alignment with the project classification 
schema to capture and standardize the key attributes required for project prioritization. 
While several data collection efforts have captured some flood resilience projects, none 
included the full range of attributes necessary to understand and validate specific projects, 
and most still require verification by localities for accuracy. To address this data gap, a 
survey tool was developed using ESRI’s Survey123 software to build and populate the 
CRMP Project Database in alignment with the Prioritization Approach. The survey is 
organized into two sections: 

• Required Fields - attributes that are essential to characterize projects and 
evaluate their effectiveness.  

• Optional Fields - project attributes that are desirable and would help better 
assess the merits of a project, which could improve its chances of being funded. 

The responses provided within the “Required” section of the survey will be used as part of 
the inputs into the Prioritization Approach. A copy of the survey is provided in Appendix B.   
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3. PRIORITIZATION APPROACH  
The Prioritization Approach is illustrated in Figure 2, showing the processes, data inputs, 

and outputs required for prioritization. These elements are defined as below and further 
described in the following sections.  

 

Figure 2: Overview of the Prioritization Approach. 

• Processes: the overarching analytical steps (e.g. Baseline Screening, Evaluation 
Scoring, and Project Tiering) required for project prioritization. These are defined 
as: 

o Baseline Screening (Section 3.1): the process for screening projects for 
advancement to the evaluation scoring process. Projects will either meet 
or not meet the baseline screening criteria.  

o Evaluation Scoring (Section 3.2): the process for scoring projects that 
pass the baseline screening process against a set of factors, criteria, and 
metrics. Projects will receive both raw and weighted scores.  

o Project Tiering (Section 3.3): the process for sorting projects that receive 
evaluation scores into tiers that indicate three levels of priority.  

• Data Inputs: the essential information required to apply the prioritization 
approach.   
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o CRMP Project Database: The catalog of all projects assembled into the 
CRMP Project Database, as previously described. The results of the 
Baseline Screening, Evaluation Scoring, and Project Tiering will be 
captured within the Project Database for tracking and documentation 
purposes. 

o Baseline Screening Criteria: Binary (yes/no) filters intended to screen 
projects for advancement to the evaluation scoring  process. 

o Evaluation Factors: Categories that align CRMP guiding principles and 
desired outcomes, under which evaluation criteria are developed. 

o Evaluation Criteria: A concise statement that summarizes what the 
project must achieve to be considered a priority. 

o Evaluation Metrics: A qualitative statement or quantitative threshold to 
enable the scoring of projects.  

o Evaluation Scores: A numerical point score associated with each metric. 

o Tiering Levels: A means for grouping projects into relative levels of 
priority based on evaluation scoring results.  

• Project Lists: the inventory of projects in the CRMP Project Database. Each phase 
of the prioritization process will advance the level of screening of each project.  

o Potential Projects: list of projects that meet the baseline screening 
criteria. 

o Projects with insufficient data or that do not meet baseline screening 
criteria: list of projects that either 1) do not have sufficient data to enable 
evaluation scoring, or 2) do not meet the baseline screening criteria.  

o Initial Prioritized Projects: the initial prioritized list of projects for the 
CRMP with raw and weighted scores.  

o Highest Priority Projects: the list of projects that are grouped into the 
highest level of tiering. 

o Lower Priority Projects: the list of projects that are grouped into the 
lower levels of tiering.  

 The following sections provide additional detail on each of the Baseline Screening, 
Evaluation Scoring, and Project Tiering processes.   
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3.1.  BASELINE SCREENING 

The Baseline Screening process begins is a review of the projects against the following 
filters: 

1. Primary Screening Filter: Removes projects lacking critical information.  

2. Secondary Screening Filters: Remove projects that do not fall within the CRMP 
scope or are already being implemented.  

The results of the Baseline Screening will be captured in the Project Database. Projects 
that do not pass these filters will be archived for potential future reference or additional 
analysis, whereas projects that pass will be compiled into a Potential Project List, as shown 
in Figure 3.  

 

Figure 3: Baseline screening process.  

 

3.1.1.  PRIMARY SCREENING FILTER 

This primary filter removes projects from consideration that do not have sufficient 
information to enable evaluation scoring. The project must pass this primary screening 
filter before being evaluated against the secondary screening filters.  

Screening Criteria: Does the project have the minimum information required to enable 
prioritization? The project passes if all the following questions are answered: 
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1. Project Name - a short, descriptive name that will distinguish it from other project 
proposals and indicate the project purpose, 

2. Project Description – a brief description of the project that states the scope and 
goals of the project and the expected outcome from the project and its relevance to 
the CRMP. 

3. Project Purpose and Need – the types of flood hazards the project is intended to 
address, including tidal flooding, storm surge flooding, riverine flooding, rainfall-
runoff flooding, and other associated hazards such as land degradation and 
groundwater impacts.  

4. Project Owner – the locality, agency, entity, or person that will be responsible for 
implementing the project, regardless of land ownership.  

5. Project Subtypes – the project subtypes that best characterize the project (see 
Appendix). Multiple subtypes can be selected, if appropriate.  

6. Project Footprint – the approximate geographic footprint of the project. The 
footprint will depend on the type and scale of the project. A few examples include: 

a. A project footprint for a structural or natural infrastructure project should 
represent the estimated extent of the project once it has been implemented. 

b. A project footprint for a land conservation strategy (e.g., property acquisition 
or conservation easement) would represent the area of the land parcel. 

c. A project footprint for a stormwater infrastructure or utility infrastructure 
would be the extent of the project area. 

7. Resilience Considerations – the design standards used to account for future 
increases in coastal flooding due to sea level rise and future storms characteristics. 

8. Project Status – the current (2021) status of the project, defined below:  

a. Proposed - the project has been identified as a need through a formal 
planning process that addresses flood resilience (e.g. Resilience Plan, 
Comprehensive Plan, Hazard Mitigation Plan, etc.), but has not yet been 
formally initiated or budgeted. 

b. Programmed – the project has been identified as a need through a formal 
planning process that addresses flood resilience (e.g. Resilience Plan, 
Comprehensive Plan, Hazard Mitigation Plan), and has been budgeted for 
near-term or future progression.  
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c. Under Site Assessment and Preliminary Design - Projects in this phase involve 
activities required to lay the groundwork for successful implementation. 
These activities may include evaluation of potential project sites, assessing 
alternatives, assessing project benefits/adverse impacts, identifying and 
addressing barriers to moving to the final design and implementation 
phases, gathering baseline data, conducting cost-benefit analyses, and 
selecting the most appropriate solution for a site, and preparing preliminary 
project designs that allow a community to make a “go/no-go” decision on the 
project. 

d. Under Final Design and Permitting - Projects in this phase involve advancing 
conceptual or preliminary designs into final designs and engineering plans, 
developing detailed cost estimates, engaging the community, preparing 
permit applications, and other related tasks to position projects for 
implementation. 

e. Under Construction or Implementation - Projects in this phase involve active 
implementation. 

f. Completed – Projects in this phase have completed construction and involve 
monitoring efforts to track project success. 

9. Scale of Benefits – the estimated area predicted to benefit from an implemented 
project, provided by the project owner from the selection of the following choices: 

a. Individual Lot: the project is expected to only benefit an individual lot. 

b. Community to Sub-Watershed: the project is expected to benefit an area that is 
larger than an individual lot but smaller than a Hydrologic Unit Code 
(HUC)12, for example. 

c. Watershed: for example, the project is expected to benefits a  similar area as 
a HUC10 

d. Multi-jurisdictional: the project is expected to benefit an area greater than a 
HUC8, for example. 

 

3.1.2.  SECONDARY SCREENING FILTERS 

The project must pass (i.e., answer “yes”) to all the secondary filters to advance to the 
Evaluation Scoring process.  
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3 .1 .2 .1 .  F i l t e r  1 :  P r o j e c t  L o c a t i o n  w i t h i n  V A  C o a s t a l  P D C s / R C s  

This secondary screening filter removes projects from consideration that are not located 
within the boundaries of the CRMP region.  

Screening Criteria (Yes/No): The project is located within the CRMP region, which 
includes the geographic area comprised by the following eight coastal Planning District 
Commissions (PDC) and Regional Commissions (RCs) boundaries: 

1. Accomack-Northampton PDC (A-NPDC) 

2. Crater PDC 

3. George Washington Regional Commission (GWRC) 

4. Hampton Roads PDC (HRPDC) 

5. Middle Peninsula PDC (MPPDC) 

6. Northern Neck PDC (NNPDC) 

7. Northern Virginia Regional Commission (NVRC) 

8. PlanRVA (formerly Richmond Regional Planning District)  

3 .1 .2 .2 .  F i l t e r  2 :  P r o j e c t  S t a t u s   

This secondary screening filter removes projects that are already complete. 

Screening Criteria (Yes/No): Is the project complete?  

3 .1 .2 .3 .  F i l t e r  3 :  P r o j e c t  C o n t r i b u t i o n  t o  C o a s t a l  R e s i l i e n c e  

In the Coastal Resilience Planning Framework, coastal resilience projects are defined as 
those that would “improve the Commonwealth’s resilience and ability to adapt to rising 
seas, increased nuisance flooding, and more frequent and intense storms that result from 
climate change and threaten our coastal communities.” This secondary screening filter 
removes projects that are not consistent with this definition.  

Screening Criteria (Yes/No): Does the project address coastal flood hazards including 
tidal flooding, storm-surge flooding, or coastal shoreline erosion? 
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3.2.  EVALUATION SCORING 

In the Evaluation Scoring process, the Potential Project List will be appraised against a 
set of Evaluation Factors, Criteria, and Metrics, which are presented in Section 3.2.3. The 
outcome of the initial Evaluation Scoring process will be an Initial Prioritized Project List 
where each project has been assigned a raw numerical score. The raw scores are then 
multiplied by factor-based weights, which are further described in Section 3.2.5.  

   

Figure 4: Evaluation scoring process.  

 

3.2.1.  SCORING RUBRIC 

To enable ranking and comparison of projects, each metric is assigned a numerical 
score. For some criteria, the project will be assigned a single score (Table 2), whereas other 
criteria use an additive approach (Table 3), where projects can receive a cumulative score 
for that criterion.  

Table 2: Single score rubric  

Lowest 
Score          Highest 

Score 

0 1 2 3 4 5 6 7 8 9 10 
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Table 3: Additive score rubric  

 Lowest 
Score   Highest 

Score       

 1 2 3 4       

 

3.2.2.  EVALUATION SCORING APPROACHES 

The scoring approach includes a combination of quantitative and qualitative analyses, 
participatory scoring, and expert evaluation defined as follows: 

• Project Owner Input: Contribution from the project owner or a person who is the 
most familiar with the project, typically an employee of or agent for the project 
owner.  

• Qualitative Analysis: Evaluation using non-numerical information about the 
proposed projects, such as the project type and description, purpose and need, 
overlaid on contextual community data.  

• Expert Evaluation: Evaluation by the CRMP consultant team aided by local, 
regional, and Commonwealth subject matter experts. 

• Quantitative Analysis: Evaluation that leverages the CRMP study data, including 
outputs of the Coastal Flood Hazard Assessment and Impact Assessment; for 
example, the monetary value of flood damage avoided.  

The Prioritization Approach is designed to allow metrics and methods for evaluating 
projects to be refined as better data becomes available.  

 

3.2.3.  FACTORS, CRITERIA, METRICS & SCORES 

Five core evaluation factors were established, in alignment with the CRMP Framework 
guiding principles and prioritization objectives outlined in Section 1.3. These evaluation 
factors and their associated criteria, metrics, and point scores are summarized in Figure 5 
and further described in the following sections. 
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Figure 5: Summary of Evaluation Factors, Metrics, and Criteria.  
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3 .2 .3 .1 .  F a c t o r  1 :  R e s i l i e n c e  P l a n n i n g  &  D e s i g n  

This factor is intended to evaluate whether the project aligns with the CRMP Framework 
Guiding Principle #1: “Acknowledge climate change and its consequences, and base 
decision-making on the best available science.” This factor encompasses three evaluation 
criteria, as shown in Figure 6 and further described below. 

 

Figure 6: Evaluation criteria, metrics, and scores for Factor 1: Resilience Planning & Design.  
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Evaluation Criteria: Projects that incorporate the sea level rise (SLR) scenario in 
alignment with the CRMP (defined as the NOAA 2017 Intermediate-High sea level rise 
projection), or a more risk-averse (e.g. conservative) local standard, will rank highest 
against this criterion. The project can receive an extra point if planning and/or design 
efforts consider future projections of heavy rainfall.  

Evaluation Metrics: The evaluation metrics for this criterion are presented in Table 4.  

Table 4: Metrics and basis for ranking for Criterion 1a: Resilient Design Criteria. 

Metric Basis for Metric Ranking Score  
(Single Choice) 

Most Risk-
Averse 

The project incorporates a SLR scenario that is higher and more 
risk-averse than the CRMP SLR scenario. 

9 Points 

Risk 
Averse 

The project incorporates a SLR Scenario that aligns with the 
CRMP SLR scenario. 

7 Points 

Less Risk 
Averse 

The project incorporates a local SLR scenario that is lower than 
and less risk-averse than the CRMP SLR scenario. 

5 Points 

Not Risk 
Averse The project does not consider future sea level rise. 0 Points 

Metric Basis for Metric Ranking Score  
(Additive) 

Increased 
Rainfall 

The project incorporates future projections of increased heavy 
rainfall. 

1 Point 

Evaluation Approach: The basis for ranking will be determined by the project owner 
input. Where appropriate, expert evaluation by the CRMP consultant team will also be 
performed to review the responses provided by the project owner for this survey question 
in conjunction with supplementary information submitted by the project owner such as 
reports and engineering documents.  This information will be reviewed to understand what 
specific projection source and time-horizon(s) the project is designed to and how the 
design accommodates the future condition projection.  

 

Evaluation Criteria: Projects that are needed to address both existing and future 
coastal flood exposure across a range of flood events (from tidal to storm surge) will rank 
highest against this criterion. This criterion is intended to capture the relative urgency of 
projects to address existing, near-term, mid-term, or long-term flood risks.  

Criterion 1a: Resilient Design Criteria 

Criterion 1b: Project Need 
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Evaluation Metrics: The evaluation metrics for this criterion are presented in Table 5. 
The scoring for this criterion is additive. Each affirmative answer accrues towards the total 
score. 

Table 5: Metrics and basis for ranking for Criterion 1b: Project Need. 

Metric Basis for Metric Ranking Score 
(Additive) 

Existing 
Exposure 

(High Tide) 

The project footprint is exposed to flooding during  mean high 
water (MHW) (Existing Conditions). 

1 Point 

Existing 
Exposure 

(10-Yr) 

The project footprint is exposed to flooding during the 10-percent 
annual chance coastal flood (Existing Conditions). 

1 Point 

Existing 
Exposure 
(100-Yr) 

The project footprint is exposed to flooding during the 1-percent 
annual chance coastal flood (Existing Conditions). 

1 Point 

Near-Term 
Exposure 

(High Tide) 

The project footprint is exposed to flooding during MHW in the 
near-term (2040). 

1 Point 

Near-Term 
Exposure 

(10-Yr) 

The project footprint is exposed to flooding during the 10-percent 
annual chance coastal flood in the near-term (2040). 

1 Point 

Near-Term 
Exposure 
(100-Yr) 

The project footprint is exposed to flooding during the 1-percent 
annual chance coastal flood in the near-term (2040). 

1 Point 

Mid-Term 
Exposure 

(High Tide) 

The project footprint is exposed to flooding during MHW in the 
mid-term (2060). 

1 Point 

Mid-Term 
Exposure 

(10-Yr) 

The project footprint is exposed to flooding during the 10-percent 
annual chance coastal flood in the mid-term (2060). 

1 Point 

Mid-Term 
Exposure 
(100-Yr) 

The project footprint is exposed to flooding during the 1-percent 
annual chance coastal flood in the mid-term (2060). 

1 Point 

Long-Term 
Exposure 

(High Tide) 

The project footprint is exposed to flooding during MHW in the 
long-term (2080). 

1 Point 

Long-Term 
Exposure 

(10-Yr) 

The project footprint is exposed to flooding during the 10-percent 
annual chance coastal flood in the long-term (2080). 

1 Point 

Long-Term 
Exposure 
(100-Yr) 

The project footprint is exposed to flooding during the 1-percent 
annual chance coastal flood in the long-term (2080). 

1 Point 
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Evaluation Approach: The basis for ranking will be determined by quantitative analysis 
that involves intersecting the project footprint with the existing and future floodplains 
developed as part of the Coastal Flood Hazard Assessment. An example of how a single 
project could score against this criterion is shown in Table 6. 

Table 6: Example of additive scoring for Criterion 1b.  

 Existing 
Conditions 

2040 2060 2080 
Point 
Total 

Project footprint 
exposed during high 
tide? 

No No No Yes 1×1 = 1 

Project footprint 
exposed during 10-
Yr Event? 

No Yes Yes Yes 1×3 = 3 

Project footprint 
exposed during 100-
Yr Event? 

Yes Yes Yes Yes 1×4 = 4 

Total Score: 8 

 

 

Evaluation Criteria: Projects that address multiple coastal flood hazards and 
compounding stressors that exacerbate them, such as pluvial and fluvial flooding, 
shoreline erosion, and rising groundwater tables, will rank highest against this criterion.  

Evaluation Metrics: The evaluation metrics for this criterion are presented in Table 7. 
These scores are additive. Each affirmative answer will accrue points toward the total 
score. 

  

Criterion 1c: Project Purpose 
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Table 7: Metrics and basis for ranking for Criterion 1c: Project Purpose. 

Metric Basis for Metric Ranking Score  
(Additive) 

Coastal Flooding 
The project is intended to reduce flooding caused by tidal 

and storm surge flooding.   
2 Points 

Riverine 
Flooding 

The project is intended to reduce flooding caused by 
overflowing rivers and streams   

2 Points 

Rainfall-Runoff 
Flooding 

The project is intended to reduce flooding caused by 
inadequate drainage that result during heavy rainfall events  

2 Points 

Groundwater 
Impacts 

The project is intended to reduce impacts associated with 
changes in the boundary between freshwater and saltwater 

or rising groundwater tables due to sea level rise  
1 Point 

Land 
Degradation 

The project is intended to reduce loss or displacement of 
land, vegetation, or sediment along the coastline   

1 Point 

Evaluation Approach: The basis for ranking will be determined by project owner input. 
However, the CRMP consultant team will verify the tidal flooding and storm surge flood 
objectives to evaluate if the project has potential to address these hazards using the 
existing and future tidal and storm-surge flood extents produced as part of the Coastal 
Flood Hazard Assessment. Future iterations of the CRMP could provide opportunities to 
review the validity of other hazards through modeling.  

3 .2 .3 .1 .  F a c t o r  2 :  E q u i t y  C o n s i d e r a t i o n s  

This factor is intended to evaluate whether the project aligns with the CRMP Framework 
Guiding Principle #2: “Identify and address socioeconomic inequities and work to enhance 
equity through coastal adaptation and protection efforts.” This factor encompasses two 
evaluation criteria, as shown in Figure 7 and further described below. 

For the CRMP, socioeconomic inequities are understood using the concept of 
“underserved communities,” which are defined as populations sharing a particular 
characteristic – either demographic or geographic – that has led to a systematic lack of 
social opportunity, civic life, and economic investment. 3 The Commonwealth recognizes 
that these existing inequities of resources across communities necessitate a higher 
prioritization of projects and actions that serve these groups. Underserved communities 
can be defined using two main factors: Community Resources & Capacity 
(geographic/jurisdictional elements) and Social Vulnerability (demographic elements). The 
two main factors are presented as individual evaluation criteria as they are measuring 
different community characteristics.  

 
3 Adapted from EO 13985. Available here: https://www.whitehouse.gov/briefing-room/presidential-
actions/2021/01/20/executive-order-advancing-racial-equity-and-support-for-underserved-
communities-through-the-federal-government/ 

https://www.whitehouse.gov/briefing-room/presidential-actions/2021/01/20/executive-order-advancing-racial-equity-and-support-for-underserved-communities-through-the-federal-government/
https://www.whitehouse.gov/briefing-room/presidential-actions/2021/01/20/executive-order-advancing-racial-equity-and-support-for-underserved-communities-through-the-federal-government/
https://www.whitehouse.gov/briefing-room/presidential-actions/2021/01/20/executive-order-advancing-racial-equity-and-support-for-underserved-communities-through-the-federal-government/
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Figure 7: Evaluation criteria, metrics, and scores for Factor 2: Equity Considerations.  

In the context of challenges with coastal flooding, the CRMP Framework acknowledges 
that “challenges differ by region, locality, neighborhood, and individual, as does capacity to 
address them.” The equity criterion related to Community Resources and Capacity aims to 
capture discrepancies relating to financial resources across Virginia’s coastal jurisdictional 
areas (cities, counties, and tribes). To quantify this metric, the CRMP Impact Assessment 
uses the Fiscal Stress Index developed by the Virginia Department of Housing and 
Community Development’s (DHCD) Commission on Local Government (CLG). The fiscal 
stress is the aggregation of analyses on the comparative revenue capacity, revenue effort, 
and median household income for Virginia’s cities and counties and indicates a locality’s 
ability to generate additional local revenues from its current tax base relative to the rest of 
the Commonwealth.4 It is assumed that these cross-jurisdictional inequities are largely a 
result of historic and present disadvantages that reduce a community’s capacity for 
resilience planning and project implementation. 

Social vulnerability measures the likelihood that a community or individual will 
experience harm during and after a flood by assessing demographic factors that indicate 
their ability to prepare, withstand and recover from a disaster. To quantify social 

 
4 Virginia Commission on Local Government, Report on Comparative Revenue Capacity, Revenue 
Effort, and Fiscal Stress of Virginia’s Cities and Counties, FY 2018. Available here: 
https://www.dhcd.virginia.gov/sites/default/files/Docx/clg/fiscal-stress/fiscal-stress-report.pdf  

https://www.dhcd.virginia.gov/sites/default/files/Docx/clg/fiscal-stress/fiscal-stress-report.pdf
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vulnerability the CRMP Impact Assessment uses variables established in the Social 
Vulnerability Index (SVI) developed by the Centers for Disease Control and Prevention and 
the Agency for Toxic Substances and Disease Registry.5 This index uses census data on race 
and ethnicity, income, education, age, disability status, language ability, vehicle access, and 
housing type. 

 

Evaluation Criteria: Projects that have the potential to provide benefits to chronically 
fiscally stressed communities—defined as communities facing a lack of economic 
resources and capacity to address current and future increases in flooding—will rank 
highest against this criterion. 

Evaluation Metrics: The evaluation metrics for this criterion are presented in Table 8. 

Table 8: Metrics and basis for ranking for Criterion 2a: Community Resources & Capacity. 

Metric Basis for Metric Ranking Score 
(Single) 

High Fiscal 
Stress  

The project provides benefits to localities that have a high 
measure of fiscal stress. 

10 Points 

Above Average 
Fiscal Stress 

The project provides benefits to localities that have above 
average measure of fiscal stress. 

6 points 

Below Average 
Fiscal Stress 

The project provides benefits to localities that have a 
below-average measure of fiscal stress. 

2 points 

Low Fiscal 
Stress 

The project only provides benefits to communities 
designated as having low fiscal stress. 

0 Points 

Evaluation Approach: The basis for ranking will be determined by quantitative analysis 
that involves intersecting the project footprint with the Community Resources & Capacity 
layer produced as part of the Impact Assessment to determine whether the project is 
anticipated to benefit these communities. The tiered classification of high, above average, 
below average, and low is derived directly from the CLG’s report. Fiscal stress is calculated 
at the county level. Therefore, if a project impact area spans multiple counties, the highest 
value will be used to score the project.  

 

Evaluation Criteria: Projects that have the potential to add resilience to socially 
vulnerable communities will rank highest against this criterion.  

 
5 CDC SVI 2010 Documentation, Updated 2020. Available here: 
https://www.atsdr.cdc.gov/placeandhealth/svi/documentation/pdf/SVI2018Documentation-H.pdf  

Criterion 2a: Community Resources & Capacity 

Criterion 2b: Social Vulnerability 

https://www.atsdr.cdc.gov/placeandhealth/svi/documentation/pdf/SVI2018Documentation-H.pdf
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Evaluation Metrics: The evaluation metrics for this criterion are presented in Table 9. 

Table 9: Metrics and basis for ranking for Criterion 2b: Social Vulnerability. 

Metric Basis for Metric Ranking Score 
(Single) 

Very High Social 
Vulnerability 

The project footprint has a ‘Very High’ social vulnerability 
score.  

10 Points 

High Social 
Vulnerability The project footprint has a ‘High’ social vulnerability score. 8 Points 

Moderate Social 
Vulnerability 

The project footprint has a ‘Moderate’ social vulnerability 
score.  6 Points 

Low Social 
Vulnerability 

The project footprint has a ‘Low’ social vulnerability score.  
2 Points 

Very Low Social 
Vulnerability 

The project footprint has a ‘Very Low’ social vulnerability 
score.  0 Points 

Evaluation Approach: The basis for ranking will be determined by quantitative analysis 
that involves intersecting the project footprint with the Social Vulnerability layer produced 
as part of the Impact Assessment. The Impact Assessment aggregates social vulnerability 
scores across a mesh of 1,375 ft x 1,375 ft grid cells (with a total of 296,000 cells across the 
study area). Project footprints will be used to select appropriate grid cells. An average of 
the values of those cells will produce the social vulnerability score for each project.  

3 .2 .3 .2 .  F a c t o r  3 :  N a t u r e - B a s e d  A p p r o a c h e s  

This factor is intended to evaluate whether the project aligns with the CRMP Framework 
Guiding Principle #3: “Recognize the importance of protecting and enhancing green 
infrastructure like natural coastal barriers and fish and wildlife habitat by prioritizing 
nature-based solutions.” This factor encompasses a single evaluation criterion, as shown in 
Figure 8 and further described below. 

 

Figure 8: Evaluation criteria, metrics, and scores for Factor 3: Nature-Based Approaches.  
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Evaluation Criteria: Projects that incorporate only natural and nature-based design 
elements will rank highest against this criterion.  

Evaluation Metrics: The evaluation metrics for this criterion are presented in Table 10. 

Table 10: Metrics and basis for ranking for Criterion 3: Nature-Based Outcomes. 

Metric Basis for Metric Ranking Score  
(Single) 

Natural and Nature-
Based Projects 

The project consists of only natural and nature-
based features. 

10 Points 

Hybrid Projects 
The project incorporates both natural and nature-

based and structural approaches (e.g. “hybrid 
project”) 

5 Points 

Other Projects The project does not include natural and nature-
based features. 

0 Points 

Evaluation Approach: The basis for ranking will be determined by qualitative analysis 
based on the project classification schema (see Appendix A). Specifically, any project that 
falls into the natural and nature-based approach category according to the project 
classification schema will automatically score “High.” Projects classified as hybrid projects 
will score “Medium.” All other projects will score “Low.”  

3 .2 .3 .3 .  F a c t o r  4 :  R e g i o n a l  A d a p t a t i o n  P r i o r i t i e s  

This factor is intended to evaluate whether the project aligns with the CRMP Framework 
Guiding Principle #4: “Utilize community and regional scale planning to the maximum 
extent possible, seeking region-specific approaches tailored to the needs of individual 
communities.” This factor encompasses a single evaluation criterion, as shown in Figure 9 
and further described below. 

Criterion 3: Nature-Based Outcomes 
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Figure 9: Evaluation criteria, metrics, and scores for Factor 4: Regional Adaptation Priorities. 

 

Evaluation Criteria: The CRMP Impact Assessment categorizes impacts into three 
themes based on the types of assets affected. These themes focus on different elements of 
the Commonwealth’s unique coastal landscapes and what is at stake due to escalating 
flood hazards. Projects that address regional priorities across the three impact themes will 
rank highest against this criterion: 

 Community Resources Theme includes impacts on physical assets that 
contribute to coastal Virginia’s unique economy and social environment. This 
theme examines impacts on residential populations, residential and non-
residential buildings, tribal-owned lands, and agricultural lands.  

 Critical Sectors Theme includes impacts on assets, systems, and networks that 
are vital to everyday functions, and if damaged or destroyed, would have 
debilitating effects on the economy, public health, safety, and/or security. This 
theme examines impacts on transportation; communications; commercial and 
critical manufacturing facilities; military installations; energy infrastructure; 
health and emergency services; government facilities; and waste, water and 
wastewater systems. 

 Natural Infrastructure Theme includes impacts on natural coastal and aquatic 
environments that provide fish and wildlife habitat, water quality and flood 
reduction benefits, and numerous ecosystem services to the surrounding region. 

Criterion 4: Regional Adaptation Priorities  
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This theme examines impacts on tidal habitat, aquatic habitat, upland habitat, 
and beaches and dunes. 

The Impact Assessment produced aggregated impact scores across a mesh of 1,375 ft x 
1,375 ft grid cells (with a total of 296,000 cells across the study area). Impact scores 
represent the cumulative impact values for each specific asset type under the theme. A 
statistically driven approach called K-means clustering was then used to delineate impact 
scores into three (3) sets of five (5) relative “impact levels” across time horizons (2020, 2040, 
2060, and 2080). Impact levels ranged from 1 (lowest) to 5 (highest) and calculated 
separately relative to the entire coastal region, to each Planning District or Regional 
Commission, and to each locality. K-means clustering is a data classification method that 
sorts data into a set of natural classes based to minimize the variation within each cluster 
and maximize the variation across clusters.6 Grid cells with no measured impacts were 
excluded from any clusters. Workshops with representatives of each Planning District and 
Regional Commission were used to validate and inform this process and results, and 
ultimately confirmed this approach as adequately representing their understanding of on-
the-ground conditions.  

The Planning District and Regional Commission impact levels for the 2080 time horizon 
were then used to identify three (3) classifications of “regional priority areas” for use in 
project evaluation. Exact classification varies by impact theme, as described in the table 
below: 

Table 11: Classification for impact levels used to designate regional priority areas by theme. 

Impact Theme 
Relative Impact Level 

1 (lowest) 2 3 4 5 (highest) 

Community Resources 
Medium 
Priority 

High 
Priority 

High 
Priority 

Highest 
Priority 

Highest 
Priority 

Critical Sectors 
Medium 
Priority 

High 
Priority 

High 
Priority 

Highest 
Priority 

Highest 
Priority 

Natural Infrastructure 
Medium 
Priority 

Medium 
Priority 

High 
Priority 

High 
Priority 

Highest 
Priority 

Maps and graphs showing the distribution of regional priority areas are presented in the 
figures below. For representation purposes, medium priority areas are shown as yellow, 
high priority areas are shown as orange, and highest priority areas are shown in red.  

 
6 For further information, see Univariate classification schemes in Geospatial Analysis—A 
Comprehensive Guide, 6th edition; 2007–2018; de Smith, Goodchild, Longley. 

https://www.spatialanalysisonline.com/HTML/index.html
https://www.spatialanalysisonline.com/HTML/index.html
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Figure 10: Maps showing the spatial distribution of medium (yellow), high (orange), and highest (red) 
regional priority areas across themes. Black borders indicate the eight Planning District and Regional 
Commissions. Community Resources theme is the farthest left. 

 

Figure 11: Graph showing the acreage of designated as medium (yellow), high (orange), and highest (red) 
regional priority areas across Planning District and Regional Commissions and impact themes. 

Evaluation Metrics: The evaluation metrics for this criterion are presented in Table 12. 

Table 12: Metrics and basis for ranking for Criterion 4: Regional Adaptation Priorities 

Metric Basis for Metric Ranking 
Score 

(Additive) 

Community 
Resource Priority 

Area (Highest) 

The project footprint encompasses an area 
determined to be the highest regional priority for 

the protection or adaptation of community 
resources. 

3 Points 
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Metric Basis for Metric Ranking 
Score 

(Additive) 

Critical Sectors 
Priority Area 

(Highest) 

The project footprint encompasses an area 
determined to be the highest regional priority for 

the protection or adaptation of critical sector 
assets. 

3 Points 

Natural 
Infrastructure 
Priority Area 

(Highest) 

The project footprint encompasses an area 
determined to be the highest regional priority for 

the protection or adaptation of natural 
infrastructure assets. 

3 Points 

Community 
Resource Priority 

Area (High) 

The project footprint encompasses an area 
determined to be a high regional priority for the 

protection or adaptation of community resources. 
2 Points 

Critical Sectors 
Priority Area 

(Highest) 

The project footprint encompasses an area 
determined to be a high regional priority for the 
protection or adaptation of critical sector assets. 

2 Points 

Natural 
Infrastructure 
Priority Area 

(Highest) 

The project footprint encompasses an area 
determined to be a high regional priority for the 

protection or adaptation of natural infrastructure 
assets. 

2 Points 

Community 
Resource Priority 

Area (Medium) 

The project footprint encompasses an area 
determined to be a medium regional priority for 

the protection or adaptation of community 
resources. 

1 Point 

Critical Sectors 
Priority Area 

(Highest) 

The project footprint encompasses an area 
determined to be a medium regional priority for 

the protection or adaptation of critical sector 
assets. 

1 Point 

Natural 
Infrastructure 
Priority Area 

(Medium) 

The project footprint encompasses an area 
determined to be a medium regional priority for 

the protection or adaptation of natural 
infrastructure assets. 

1 Point 

Evaluation Approach: The basis for ranking will be determined by quantitative analysis 
that involves intersecting the project footprint with the regional adaptation priority areas. 
Only certain project classifications will be evaluated against certain priority areas, as 
follows: 

• All projects will be evaluated for their potential to provide benefits to Community 
Resource priority areas; 

• Structural or Hybrid Projects will be evaluated for their potential to provide benefits 
to Critical Sectors priority areas; and 

• Natural and Nature-Based and Hybrid Projects will be evaluated for their potential 
to provide benefits to Natural Infrastructure priority areas.  
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3 .2 .3 .4 .  F a c t o r  5 :  P r o j e c t  B e n e f i t s   

This factor is intended to evaluate whether the project aligns with the CRMP Framework 
Guiding Principle #5: “Understand fiscal realities and focus on the most cost-effective 
solutions for protection and adaptation of our communities, businesses, and critical 
infrastructure.” The extent of project benefits depends on the project type, as shown in 
Figure 12 and further described below. Multi-faceted projects that span several project 
types are evaluated against more than one of the relevant criteria.  

 

Figure 12: Evaluation criteria, metrics, and scores for Factor 5: Project Benefits.  
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Evaluation Criteria: The main benefit of structural flood risk reduction structures is the 
reduction (or elimination) of the amount of flooding that protected areas would 
experience. Structural projects will be evaluated based on their potential to reduce coastal 
flood risks across the range of coastal hazard events (tidal to storm surge), focused on the 
immediate-term planning horizons (2020). 

Evaluation Metrics: The evaluation metrics for flood risk reduction structures for this 
criterion are presented in Table 12. 

Table 13: Metrics and basis for ranking for Criterion 5: Project Benefits (Flood Risk Reduction Structures). 

Metric Basis for Metric Ranking 
Score 

(Single) 
High 

Economic 
Risk 

The project is expected to provide a ‘High’ level of economic 
flood risk reduction for existing conditions. 

10 Points 

Moderate 
Economic 

Risk 

The project is expected to provide a ‘Moderate’ level of 
economic flood risk reduction for existing conditions. 

7 Points 

Low 
Economic 

Risk 

The project is expected to provide a ‘Low’ level of economic 
flood risk reduction for existing conditions. 

4 Points 

Evaluation Approach: The basis for ranking will be based on quantitative analysis that 
involves intersecting the “project impact area” (described in the following paragraph) with 
flood loss results to estimate the monetary value of flood damage avoided by the project. 
The Average Annualized Loss (AAL) metric will be used since it represents the expected 
coastal flood loss to residential and non-residential structures across the range of events 
for any given year. The Impact Assessment produced AAL values across the mesh of 1,375 
ft x 1,375 ft grid cells across the study area.  

Relating projects to the AAL grid cell values requires an estimate of the area to be 
impacted by a project, once implemented – the “project impact area”. The project impact 
area will be estimated using the project footprint in conjunction with an estimate of the 
extent of the benefits (i.e., individual lot, community/sub-watershed, watershed, and multi-
jurisdictional). An example of this approach is shown in Figure 13. If the project spans 
multiple geographic boundaries, the project impact area would be assumed to span both 
geographies.  

The project impact area is then used to select relevant grid cells and compute a total AAL 
that represents an estimate of flood damage that could be avoided by the project. 

Criterion 5a: Project Benefits  

Relevant Project Type: Flood Risk Reduction Structures 
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Thresholds to represent “low”, “moderate”, and “high” economic flood risk were established 
by delineating a quantile distribution across all project impact areas. These thresholds: 

• Low Economic Risk: Less than $32.9 Million 

• Moderate Economic Risk: Between $32.9 Million and $78.5 Million 

• High Economic Risk: Greater than $78.5 Million 

It should be noted that these thresholds are subject to change if more projects are 
added to the project database and change the quantile distribution of AALs in the project 
impact areas.  

 

Figure 13: Example of relating the project footprint to the scale of benefits to generate a project impact 
area.  

This approach provides a transparent, standard method for evaluating the extent of 
benefits across projects of the same project subtype. This approach could be modified 
during later iterations of the CRMP along with improved methods for benefit estimation. 
For example, this criterion could be enhanced using Benefit-Cost Analysis (BCA), which is 
used to evaluate if the benefits of a project outweigh its cost. The benefits are the avoided 
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losses associated with a proposed project. The costs are the initial and long-term 
investments associated with a proposed project, including mitigation costs associated with 
environmental impacts. Several key inputs would be required to perform this analysis 
including project design life, mitigation costs, and quantification of co-benefits. 

 

Evaluation Criteria: The main benefit of shoreline stabilization measures is the 
reduction in the amount of shoreline erosion occurring at the site.  

Evaluation Metrics: The evaluation metrics for nature-based and structural shoreline 
stabilization projects for this criterion are presented in Table 14. 

Table 14: Metrics and basis for ranking for Criterion 5: Project Benefits (Natural and Nature-Based 
Approaches). 

Metric Basis for Metric Ranking Score 
(Single) 

Highest Shoreline 
Stabilization 

Benefits 

The project is anticipated to benefit a shoreline that is 
experiencing a high to very high erosion rate. 

10 Points 

Medium Shoreline 
Stabilization 

Benefits 

The project is anticipated to benefit a shoreline that is 
experiencing a medium erosion rate.  

7 Points 

Lowest Shoreline 
Stabilization 

Benefits 

The project is anticipated to benefit a shoreline that is 
experiencing a low erosion rate or is experiencing 

accretion.  
4 Points 

Evaluation Approach: The basis for ranking will be based on quantitative analysis that 
involves using the End Point Shoreline Change Rates computed by the Virginia Institute of 
Marine Sciences (VIMS) and the project footprint. The project footprint will be used to 
determine the average shoreline change rate along the reach of the shoreline. The VIMS 
shoreline erosion rates are defined as: 

• Very High Accretion: > 10 (ft/yr) 

• High Accretion: +10 to +5 (ft/yr) 

• Medium Accretion: +5 to +2 (ft/yr) 

• Low Accretion: +2 to +1 (ft/yr) 

• Very Low Accretion: +1 to 0 (ft/yr) 

• Very Low Erosion: – 0 to -1 (ft/yr) 

Criterion 5a: Project Benefits  

Relevant Project Types: Nature-Based; Structural Shoreline Stabilization 
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• Low Erosion: -1 to -2 (ft/yr) 

• Medium Erosion: -2 to -5 (ft/yr) 

• High Erosion: -5 to -10 (ft/yr) 

• Very High Erosion: > -10 (ft/yr) 

 

Evaluation Criteria: Natural and nature-based features and conservation and 
adaptation projects should be evaluated based on their provision of co-benefits. Projects 
that have the potential to protect and enhance natural systems identified by the 
Commonwealth as priorities for natural habitat and ecosystem diversity, flood and storm 
protection, scenic preservation, protected landscapes, and water quality improvements, 
will rank highest against this criterion.   

The Virginia Department of Conservation and Recreation (DCR) conducted a data-driven 
process to help prioritize the most important targeted area for land and water 
conservation. The ConserveVirginia map is the synthesis of 21 mapped data inputs, which 
have been divided into seven categories representing overarching conservation values. 
This criterion will evaluate projects based on their ability to address the following 
conservation categories: Natural Habitat & Ecosystem Diversity, Floodplains and Flooding 
Resilience, Agriculture and Forestry Preservation, Protected Landscapes Resilience and 
Water Quality Improvement.  

Evaluation Metrics: The evaluation metrics for this criterion are presented in Table 15.  

Table 15: Metrics and basis for ranking for Criterion 5: Project Benefits (Natural Features; Nature-Based 
Features; Conservation & Adaptation Projects). 

Metric Basis for Metric Ranking Score 
(Single) 

2+ ConserveVA 
Layers 

The project footprint intersects with areas 
identified by ConserveVirginia as conservation 

priorities for “Floodplains and Flooding Resilience” 
10 Points 

1 ConserveVA Layer 

The project footprint intersects with areas 
identified by ConserveVirginia as conservation 
priorities for “Natural Habitat and Ecosystem 

Diversity” 

7 Points 

No ConserveVA 
Layers 

The project footprint intersects with areas 
identified by ConserveVirginia as conservation 

priorities for “Agriculture and Forestry 
Preservation” 

4 Points 

Criterion 5a: Project Benefits  

Relevant Project Types: Natural Features; Nature-Based Features; 
Conservation & Adaptation Projects 
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Evaluation Approach: The basis for ranking will be determined by quantitative analysis 
that involves intersecting the project footprint with the relevant ConserveVirginia mapping 
layers to identify how many layers the project may benefit.  

 

Evaluation Criteria: Infrastructure projects that provide community-scale benefits will 
rank highest against this criterion. “Community-scale” in this context means that the project 
provides demonstrable benefits to a populated area.  

Evaluation Metrics: The evaluation metrics for Community Infrastructure projects for 
this criterion are presented in Table 16. 

Table 16: Metrics and basis for ranking for Criterion 5: Project Benefits (Community Infrastructure). 

Metric Basis for Metric Ranking 
Score 

(Single Choice) 
Large 

Benefit 
The project is anticipated to provide large community-scale 

benefits. 
10 Points 

Medium 
Benefit 

The project is anticipated to provide medium community-scale 
benefits. 

7 Points 

Small 
Benefit  

The project is anticipated to provide small community-scale 
benefits. 

4 Points 

Evaluation Approach: Community infrastructure projects will be evaluated based on 
the approximate populated area the project is anticipated to benefit. The basis for ranking 
will be determined differently based on the project subtype. The method for each project 
subtype is described as follows:  

• Public Facility Elevation, Floodproofing, and Removal – the estimated 
population that will benefit from these projects will be estimated based on 
aggregating the population count within the project impact area. Metric 
thresholds for population were established based on distribution of scores for 
public facility elevation, floodproofing, and removal projects, as follows:  

o Small Benefit: Population is less than 10,000 

o Medium Benefit: Population is between 10,000 and 50,000 

o Large Benefit: Population is greater than 50,000 

• Stormwater Drainage Improvements and Utility Retrofit / Upgrades – the 
estimated population that will benefit from these projects will be estimated 

Criterion 5a: Project Benefits  

Relevant Project Types: Community Infrastructure 
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based on aggregating the population count within the project footprint provided 
by the owner since it represents the service area the project is intended to cover. 
The distribution of population counts across projects was similar to the 
population thresholds above and therefore follow the same approach (e.g. small 
benefit: < 10,000; medium benefit: 10,000 – 50,000; large benefit: > 50,000). 

• Road/Bridge Elevation – the estimated population that will benefit from the 
road/bridge elevation project will be estimated based on the average annual daily 
traffic (AADT) of the section of road covered by the project footprint. Metric 
thresholds for AADT were established based on distribution of scores for 
road/bridge elevation projects, as follows: 

o Small Benefit: AADT is less than 10,000 

o Medium Benefit: AADT is between 10,000 and 30,000 

o Large Benefit: AADT is greater than 30,000 

It should be noted that these thresholds are subject to change if more projects are 
added to the project database and change the distribution of population or AADT values.  

3.2.4.  SCORING NORMALIZATION  

Each project receives a total score that represents the sum of the individual scores for 
each criterion. The total possible minimum and maximum scores vary across the 
evaluation criteria. For example, some criteria have a maximum total score of 10 whereas 
others have a total maximum score of 40. To avoid artificial weighting of individual criteria, 
the total raw scores are normalized using a consistent scale of 0 (Lowest Score) to 10 
(Highest Score).  

The formula used for normalizing each raw score is:  

normalized score = ( (raw score - min) / (max – min) ) * 10, with the min and max 
values varying for different criteria.  

For example, Criteria 1B has a minimum possible value of 0 and a maximum possible 
value of 12. Therefore, if a project’s Criteria 1B raw score is 3 the normalized score will 
equate to 10 * (3 - 0) / (12 – 0)  =  2.5. However, a raw score of 3 for Criteria 4A (where the 
min is 0 and the max is 9) would equate 3.33 for the normalized score. Normalizing the raw 
scores removes bias when summing the values for the total score. 

3.2.5.  FACTOR/CRITERIA WEIGHTING 

The total raw scores can be multiplied by a numerical weight to adjust the relative 
importance of a factor or criteria. For this first iteration of the CRMP, factor weights were 
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established to even out the importance of each factor, given that some factors have 
multiple criteria and others have a single criterion. Factor1 has three (3) criteria, Factor2 
has two (2) criteria, and Factor3, Factor4, and Factor5 each have one (1) criteria. To remove 
artificial weighting across factors, each factor is assigned an overall weight of ten (10), as 
shown in Table 17.  

Table 17: Factor-based weights  

Criteria Weight 

1a: Resilient Design Criteria 3.33 

1b: Project Need 3.33 

1c: Project Purpose 3.33 

2a: Community Resources & 
Capacity 

5.00 

2b: Social Vulnerability 5.00 

3: Nature-Based Outcomes 10.00 

4: Regional Adaptation Priorities 10.00 

5: Project Benefits 10.00 

Future iterations of the CRMP could provide an opportunity for participatory refinement 
of the prioritization approach through an adjusted statewide or regional weighting 
schemas. For example, the relative importance of the evaluation factors and criteria may 
vary based on local, regional, and Commonwealth priorities. This variability can be 
addressed by capturing regional stakeholder input and special circumstances to refine 
weights and review outcomes.  

3.3.  PROJECT TIERING AND NEXT STEPS 

All projects that pass the baseline screening process and receive weighted evaluation 
scores will be grouped into Tier 1, 2, or 3 classifications as illustrated in Figure 14. Tier 1 
projects reflect the most resilient and actionable projects that most closely align with CRMP 
guiding principles. Tier 2 projects may effectively contribute to resiliency and share good 
alignment with CRMP guiding principles. Tier 3 projects are those that could benefit from 
improved alignment with CRMP guiding principles.  

Projects that fall within the bottom 25th percentile of evaluation scores are not placed 
within tiers but will be retained within the project database for further research and 
development in future iterations of the CRMP, similar to the projects that did not meet the 
baseline screening criteria.  
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Figure 14: Project tiering process. 

The Prioritization Approach provides a transparent, repeatable approach that can be 
leveraged by project owners to improve prioritization, funding potential, and 
implementation readiness. For projects that lack data, this process can be used by project 
owners to identify additional planning and analysis needed to improve the characterization 
of projects.  

For projects that do not meet the baseline screening criteria, or score low in the 
evaluation scoring, project owners can use this process to better align projects with the 
CRMP guiding principles and evaluation criteria. For example, there may be an opportunity 
to develop “project packages” that represent complementary efforts that yield regional 
benefits rather than individual projects that may not rank high when evaluated in isolation. 
However, project packages that combine multiple, smaller-scale projects, must be re-
evaluated through this process to assess potential upstream or downstream impacts that 
would reduce their collective impact. 

This process can also be used to identify and formulate new projects that align with the 
CRMP goals and evaluation criteria. While the first iteration of the CRMP will present a list 
of projects sorted into tiers, this process is intended to such that localities will have access 
to the project database and continue to enter projects for consideration in future Master 
Plan iterations.     
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APPENDIX A – PROJECT 
CLASSIFICATION SCHEMA 
Table 18: Project Class, Type, and Subtype for Nature-Based Projects  

Class: Natural and Nature-Based Projects 

Project Type: Natural Features - evolved over time through processes operating in nature. 

Project Subtype Subtype Definition 

Barrier Island 
Restoration 

A variety of restoration techniques, such as the placement of dredged 
material to increase island height and width, the placement of 
structures to protect the island from erosive forces, and the placement 
of sand-trapping fences, which are used in conjunction with vegetation 
plantings on barrier island beaches. 

Dune Creation and 
Restoration with 
Beach Nourishment  

Creation and restoration of dune systems that match the natural dune 
pattern in accordance with the natural processes that lead to dune 
establishment. Dune creation and restoration can be done in concert 
with beach nourishment, which involves the addition of sand onto or 
directly adjacent to an eroding beach to combat erosion and increase 
beach width to protect the dune system and upland coastal habitats. 

Hydrologic 
Connectivity and 
Floodplain 
Restoration 

Restoration or mimicking natural connections that have been disrupted 
by infrastructure such as roads and levees. These projects remove 
barriers to flow (e.g., old flood control structures) or install structures 
like culverts to enable water to flow under or around an existing barrier. 

Maritime Forest 
Restoration 

Manipulation of a degraded forest habitat to restore functions that 
attenuate and dissipate waves and reduce shoreline erosion. A 
maritime forest is a coastal wooded habitat found on higher ground 
than dune areas within the range of salt spray. 

Oyster Reef 
Restoration 

Projects to rebuild or restore oyster reefs. Techniques include reef 
construction using natural or nature-based materials, oyster gardening, 
and stock enhancement. 

Submerged Aquatic 
Vegetation (SAV) 
Restoration  

Underwater grass beds, known as Submerged Aquatic Vegetation (SAV), 
are comprised of rooted flowering plants that have colonized primarily 
soft sediment habitats in coastal, estuarine, or freshwater habitats like 
the Chesapeake Bay. SAV restoration involves improving conditions for 
SAV survival or active restoration such as seed dispersal and plantings. 

Wetland Creation 
Construction of a wetland on a site that never was a wetland. These 
projects are only feasible with site conditions that can produce and 
sustain a wetland. 
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Wetland Restoration  

Manipulation of a former or degraded wetland's physical, chemical, or 
biological characteristics to return its natural functions. Restoration 
practices include re-establishment (the rebuilding of a former wetland) 
and rehabilitation (repairing the functions of a degraded wetland). 

Project Type: Nature-Based Features - created by human design, engineering and construction 
for specific services such as coastal hazard risk reduction 

Project Subtype Subtype Definition 

Green Infrastructure 

Stormwater control practices that minimize runoff and use engineered 
soils and vegetation to reduce runoff volumes and remove stormwater 
pollutants. Examples of green infrastructure include imperviousness 
minimization, conservation of existing vegetation, soil restoration and 
deployment of stormwater controls such as bioretention filters, 
permeable pavement, and vegetated swales. 

Living Shoreline 

Shoreline management practices, such as living shorelines, that control 
erosion; protect, restore, and enhance shoreline habitat; and maintain 
coastal and fluvial processes through strategic placement of plants, 
stone, sand fill, and organic structural materials. 

Project Type: Conservation & Adaptation – Activities that remove flood-exposed infrastructure, 
conserve natural flood buffers, allow for flood inundation, or provide migration potential for 
natural systems.  
Project Subtype Subtype Definition 

Buyout Program 
Acquisition of properties that have been damaged or are prone to 
damage caused by storms or storm-related flooding, or acquisition of 
land and property that may protect other lands or assets from damage. 

Conservation 
Easements 

A conservation easement is a voluntary, legal agreement that 
permanently limits the uses of the land to protect its conservation value 
and reduce flood damage. 

Dam Removal  Dam removal is the process of demolishing a dam to restore natural 
flows in  river and provide flood control and ecosystem benefits. 

Land Acquisition  Acquisition of land for flood protection, prevention and conservation 
purposes, or public access. 

Parcel-Level 
Adaptation Program 

Community-scale flood mitigation actions such as structural elevations, 
floodproofing, or reconstruction to reduce flood damage. Parcel-scale 
programs that include projects on private property must show greater 
public benefit for health, safety, and community welfare beyond the 
benefits to individual property owners. 

Public Facility 
Relocation  

Relocation of a public building or other infrastructure puts it out of 
reach of floodwaters. 

Undeveloped Land 
Conservation  

Permanent conservation of undeveloped lands identified as having 
flood resilience value by ConserveVirginia’s Floodplain and Flooding 
Resilience layer or similar data-driven analytics. 
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Table: Project Class, Type, and Subtype for Structural Projects.  

Class: Structural Projects 

Project Type: Flood Risk Reduction  

Project Types Project Type Definition 

Floodwalls 

An engineered, primarily vertical barrier that contains the floodwaters of 
a river or other waterway. Floodwalls are typically used where space 
constraints do not allow construction of levees or where there are 
conflicts with existing buildings or infrastructure. 

Levees  
Compacted earth structures designed to block floodwaters of a river or 
other waterway from moving into the protected area behind. 

Pump Stations Stormwater pump stations help protect areas by pumping away large 
volumes of rainwater, thereby preventing the occurrence of flooding. 

Pluvial Measures 

Pluvial flood protection measures include regrading slopes to reduce 
flow, collecting and/or diverting runoff from the face of a slope, 
conveying runoff from impermeable surfaces, and maintaining 
vegetation to filter and store water during extreme rainfall events. 

Surge Barrier and 
Tide Gates 

A surge barrier is a structural intervention designed to prevent a storm 
surge or high tide from flooding the protected area behind the barrier. 
Tide gates can be closed or open depending on tidal elevation and 
anticipated storm conditions. 

Temporary Flood 
Protection Measures 

Temporary flood barriers that can be raised in advance of flood risk and 
lowered to permit access when flood waters subside 

Project Type: Structural Shoreline Stabilization  

Project Types Project Type Definition 

Offshore Breakwater Large gapped structures offshore to maintain beaches and dunes 

Revetment 

A sloped structure constructed with large heavy stone, often in two 
layers, used to anchor the base of the upland bank. The size of a 
revetment is dictated by the energy of the shoreline environment where 
it is proposed.   

Seawalls  

An engineered barrier built parallel to the shore with a primary function 
to prevent erosion of the shoreline. Although their primary function is 
erosion control, they can protect against coastal flooding. associated 
with waves and storm surge. 
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Project Type: Community Infrastructure  

Project Types Project Type Definition 

Public Facility 
Elevation 

Elevating a public building or other infrastructure puts it out of reach of 
floodwaters. 

Public Facility 
Floodproofing  

Public buildings or other infrastructure can be protected from 
floodwaters through measures such as dry floodproofing, wet 
floodproofing, material replacement, deployable flood barriers, and 
facility ring dikes that enclose a facility. 

Public Facility 
Relocation  

Relocation of a public building or other infrastructure puts it out of reach 
of floodwaters. 

Road/Bridge 
Elevation 

Elevating roadways and bridges may be necessary to allow continuity of 
access and transportation during flooding events. In some situations, 
elevation is be necessary to avoid pressure flow and scour impacts to 
structures. Strategies include pier additions, embankment 
reinforcement, low and high chords retrofits, and bridge replacement. 

Stormwater 
Drainage 
Improvements 

Drainage improvements are retrofits and upgrades necessary to 
improve the conveyance capacity of drainage infrastructure (e.g., 
manholes, catch basins, outfalls, conduits, and stormwater controls) to 
handle the combined occurrence rain and of coastal flooding, for 
example tailwater effects due to storm surge, waves, and tides. 

Utility 
Retrofit/Upgrades 

Above ground and subsurface utility retrofits to protect against the 
impacts of flooding. Measures include armoring, localized and corridor-
wide measures, relocation, or improved installation. 
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APPENDIX B – PROJECT INFORMATION 
SURVEY 

The Data Call Form for Flood Resilience Projects is provided on the following pages:  
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